

**LAS VIRGENES MUNICIPAL WATER DISTRICT**

**REQUEST FOR PROPOSALS**

**FOR**

**Jed Smith Pipeline Replacement Project**

**ADDENDUM NO. 1**

**October 11, 2016**

Due to an additional main break on 10/9/2016, an accelerated schedule is needed to complete the CEQA and design work. The following schedule deadlines are added and shall be a part of the Request for Proposal:

10/31/2016 Proposal deadline

11/8/2016 Award of RFP

12/27/2016 Consultant completion of CEQA and ready for Bid documents

1/10/2017 Call for bids

END OF ADDENDUM No. 1

John Zhao, P.E.

Principal Engineer